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C-A Operations-FY03

Schedule

— As Run

31 Sept 03

setup/ramp up luminosity

FY 2003

Program Element Oct

Nov

Dec

Jan Feb

Mar

Apr

Jun

Jul

Aug

Sep

AGS-Booster-Tandem Startup

{31 weeks}

RHIC Cryo Cooldow/switch to LN ,

RHIC Cryo Operation

RHIC Cryo Standby(or off)

RHIC Systems Test (no colliding beams)

§

7

RHIC Research with colliding beams

D

RHIC Research with d-Au (100x100 GeV/n)

RHIC Research with p-p (100x100 GeV)

AGS 7.5 & 24 GeV/c Protons (NNSA - proton radiog

raphy)

AGS Fe 0.6-1 GeV/n (SEB-NASA)

NSRL (NASA Radiobiology)

Shutdown (RHIC)




